
Page 1 of 7 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #22 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, City of Indianapolis 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
Linda Nachowicz, U.S. EPA Region V, ERB 2 
Charles Gebien, U.S. EPA Region V 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Debbie Keating, U.S. EPA Region V, ESS 
Karen Kirchner, U.S. EPA Region V, LCD 
Kendall Moore, U.S. EPA Region V, LCD 
Susan Perdomo, U.S. EPA Region V, ORG 
Gary Prichard, U.S. EPA Region V, ORC 
John Steketee, U.S. EPA Region V, ORC 
Carol Staniec, U.S. EPA Region V, Water 
Kim Cussen, United Water 
Nola Hicks, U.S. EPA Region V, ORC 
Mark Johnson, ATSDR 
Robert Darnell, U.S. Department of Justice 
Stan Rigney, IDEM 
Randy Braun, IDEM 
USCG NRC, NRC 
David Chung, U.S. EPA HQ 
JeffKelley, U.S. EPA 
Maupin Natalie, IDEM 
Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Carol Ropski, U.S. EPA Region V, ESS 
Jason Ravenscroft, Marion County Health Department 
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Sherry Fielding, U.S. EPA HQ 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, POTW 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carlson, Citizens Energy Group 
Emily Mack, City of Indianapolis 

From: Vemeta Simon & Anita L. Boseman, On-Scene Coordinators 

Date: 9/23/2011 

Reporting Period: 9/19/2011 - 9/23/2011 

1. Introduction 

1.1 Background 

Site Number: B5YS 

D.O. Number: 

Response Authority: CERCLA 
Response Lead: PRP 

NPL Status: Non NPL 

Mobilization Date: 4/6/2011 

Demob Date: 
CERCLIS ID: 1NN0051050501 

ERNS No.: 
FPN#: 

Contract Number: 
Action Memo Date: 
Response Type: 
Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

9/30/2010 
PRP Oversight 
Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 

2.1 Operations Section 
2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On September 19, 2011, Midwest hauled off (2) 20 cyd roll-off box of solidified sludge to Southside Landfill 
in Indianapolis, IN. 

• 0.50" of rain fell over the weekend and 1.7" of rain fell during the day. Per TrlHydro, the rain did not 
overtop the storm sewers or escape the Site, however, water did flow into the east containment. 

• Midwest continued solidifying material in the solidification pits with wood pulp. 
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Midwest began pressure washing and cleaning the east containment. 

Midwest had (3) 50,000 pound loads of wood pulp solidification agent delivered from Appleton 
Papers, Inc. in Dayton, OH. 

Midwest staged (8) 20 cyd roll off boxes near the solidification pits in anticipation of treating sludge 
from the bunker tanks. 

Midwest continued cleaning caustic tanks 2, 3, and 3a. 

On September 20, 2011, Midwest had (5) 50,000 pound loads of wood pulp solidification agent delivered 
from Appleton Papers, Inc. in Dayton, OH. 

• Midwest continued solidifying material in the solidification pits with wood pulp. 

• Midwest hauled out 8 loads (43,900 gal) of oily water from manway SS-23. 

o 5 loads (28,200 gal) to United Waste Water Inc.'s facility in Cincinnati, OH. 

o 3 loads (15,700 gal) to Clean Water Limited's Cherokee Drive facility in Dayton, OH. 

• Midwest continued cleaning caustic tanks 2, 3, and 3a. 

• TriHydro treated storm water from manway SS-23 with the GAC system and stored the treated water 
in frac tanks. 

• Midwest personnel entered the Oxidation Pit and collected a sample for waste characterization on 
September 20, 2011. 

On September 21, 2011, Midwest hauled off (10) 20 cyd roll-off boxes of solidified sludge to Southside 
Landfill in Indianapolis, IN. 

• Midwest continued solidifying material in the solidification pits with wood pulp. 

• Midwest hauled off 4 loads (22,200 gal) of oily water from the Site. 
o 1 load (6,200 gal) from the Tank 51 containment to United Waste Water Inc.'s facility in 

Cincinnati, OH. 

o 1 load (5,000 gal) from the Tank 51 containment and 2 loads (11,000 gal) from the Acid Tank 
containment to Clean Water Limited's Cherokee Drive facility in Dayton, OH. 

• Midwest had (3) 50,000 pound loads of wood pulp solidification agent delivered from Appleton 
Papers, Inc. in Dayton, OH. 

• Midwest continued cleaning caustic tanks 2, 3, and 3a. 

• Midwest mobilized a high-power submersible pump. The pump was placed in the west million gallon 
bunker tank and used to move sludge into the solidification pits. 

• TriHydro treated storm water from manway SS-23 with the GAC system and stored the treated water 
in frac tanks. 

On September 22, 2011, Midwest hauled off (19) 20 cyd roll-off boxes of solidified sludge to Southside 
Landfill in Indianapolis, IN. 

• Midwest continued solidifying material in the solidification pits with wood pulp. 

• Midwest hauled off 11 loads (62,435 gal) of oily water from the primary separator, east containment. 
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acid tank containment, and primary separator pit. 

o 8 loads (46,435 gal) to United Waste Water Inc.'s facility in Cincinnati, OH. 

o 3 loads (16,000 gal) to Clean Water Limited's Cherokee Drive facility in Dayton, OH. 

• Midwest began cleaning Tank 35 (off-spec acid storage tank). 

• Midwest began cleaning Tank 4 (virgin acid storage). Due to a hole located in the bottom of Tank 4 
with significant rust accumulation inside the tank. Midwest plans to remove as much rust as possible 
with pressure washing. 

• TriHydro treated storm water from manway SS-23 with the GAC system and stored the treated water 
in frac tanks. 

• TyiHydro discharged approximately 7,100 gal of treated storm water to Oil Creek and collected the 
sample set required by the City of Indianapolis Special Discharge Agreement. 

On September 23, 2011, Midwest hauled off (4) 20 cyd roll-off boxes of solidified sludge to Southside 
Landfill in Indianapolis, IN. 

• 0.3" of rain fell overnight. Water pooled above the manholes in the northeast and southwest areas, 
but stormwater did not breach the Site berms. 

• Midwest hauled off 3 loads (17,200 gal) of oily water from manway SS-23 and the primary separator 
pit. 

o 1 load (6,200 gal) to United Waste Water Inc.'s facility in Cincinnati, OH. 

o 2 loads (11,000 gal) to Clean Water Limited's Cherokee Drive facility in Dayton, OH. 

• Midwest pumped sludge from the west million gallon bunker tank to the solidification pits with a high-
power submersible pump. 

• Midwest solidified sludge with wood pulp solidification media and placed the solidified sludge into 20 
cyd roll-off boxes. 

• TriHydro and START visited areas marked gray on previous TriHydro maps. TriHydro agreed to do 
the small amount of cleanup required in these areas and produce a new map without gray markings. 

• TriHydro treated storm water from manway SS-23 with the GAC system and stored the treated water 
in frac tanks. 

The wood pulp solidification material is a reclaimed/recycled product. As of September 23, 2011, 
approximately 1,950,000 pounds had been used to solidify waste sludge. 

2.1.3 Evit)opxenEVT AxTituixieo, ISevxixv o(j) noTevxiaXXv)/ 

Responsible Parties (PRPs) 
N/A 
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2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 

Tank 51 Containinent 

Totes and Drums 

Solidified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Quantity 

3,256,269 gallons 

«4,956 gallons 

346,320 gallons 

3,885 gallons 

2,320 cyd 

28,835 gallons 

Discharge 

X 

Treatment 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 
2.2.1 Anticipated Activities 

• Pilot test for bunker tank removal activities. 
• Pilot test for process piping decontamination. 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities. 

Begin cleaning the primary separator pit. 
Sample the oxidation pit. 

2.2.2 Issues 

Groundwater infiltration is suspected in the sanitary sewer system on Site. TriHydro is 
investigating potential options for mitigating infiltration. 

Standing water has been observed in several locations around the site. Wanner weather can lead to 
mosquito breeding in standing water. EPA has requested that Trihydro address all standing water 
on site as soon as possible. 

Ongoing management of wildlife at the site due to nearby ecosystems. 

in previous POLREPs an incorrect name was used when referring to the oily water disposal facility. The correct name 
should be United Waste Water, Inc. not United Water. 

"Control structure" refers to the pit or sump attached to and immediately south of the million gallon bunker tanks. It 
has been referred to as "access pit" and "access pit/control structure" in the past. 

2.3 Logistics Section 

Not applicable. 
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2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Safety Officer 

Not applicable. 

2.6 Liaison Officer 

Not applicable. 

2.7 Information Officer 

2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 

3.1 Unified Command 

Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating and Assisting Agencies 
Marion County Health Department 

4. Personnel On Site 

U.S. EPA 
START Contractor 

Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - IJnited States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/reports 
For additional information, please refer to the US EPA lead removal action website at www.epaosc.ora/esi 

6.2 Reporting Schedule 

file://C:\Documents and Settings\jmaritot\Local Settings\Temp\notes87944B\ESI-PRP_pol... 9/28/2011 

http://www.epaosc.ora/esi
file://C:/Documents


Page 7 of 7 

The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at vywwiepapscAxrg/csi 
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